
 

 

 
REQUEST FOR COUNCIL ACTION 

 

MEETING DATE: August 21, 2023 

PREPARED BY: Mike Opatz, Transit Administrator 

AGENDA ITEM: Amendment No. 1  with Egan Company for Transit Station drain pipe 
replacement 

 

PREVIOUS ACTIONS: 
On December 5, 2022, the city council approved the 2023 transit Capital Improvement Projects (CIP) 
budget. On April 3, 2023, the city council approved an agreement with Egan Company for the Maple 
Grove Transit Station drain pipe replacement project for a cost not to exceed $167,291.30. 

 

RECOMMENDED COUNCIL ACTION: 

Motion to authorize the Mayor and City Administrator to execute Amendment No. 1 with Egan 
Company for the Maple Grove Transit Station drain pipe replacement project that amends the project 
cost from $167,291.30 to $179,086.93.  

 

COMMENTS: 
 
The Maple Grove Transit Station opened in December 2003.  The 20-year facility has a robust 
maintenance plan to ensure safe and proper operating condition.   The drain pipe system in the 
parking ramp had reached it useful life with many of the pipe sections failing.  The failing pipe 
sections were causing pipe leaks and drain blockages.   In addition, the failing pipe section were 
creating an unaesthetically looking environment.  
 
The city hired Walker Consulting to assess the drain pipe system and to develop a repair and 
replacement specifications plan.   Egan Company provided the lowest responsive quote for a 
complete replacement of the drain pipe system at $167,291.30.  
 
The above work was completed on time and at budget, but the project consultant determined that 
the pipe system needed an underground camera inspection to ensure no hidden damage below grade 
would hamper the performance or damage the new pipe system.  The camera work did determine 
that flushing and cleaning of certain segments of the underground drain pipe were needed.  The 
additional work created the following two change orders:  
 

• Change Order #1:  Drain cleaning and pipe repairs - $1,755 

• Change Order #2: Underground camera inspection -  $10,040.63 
 



As a result, Amendment No. 1 revised the project amount from $167,291.30 to $179,086.93. The 
Maple Grove Transit 2023 Capital Improvement Program (CIP) budget included $200,000 for this 
project and the project is being funded from the transit capital fund.   
 
Attachment A is Amendment No. 1 with Egan Company for this project that the City Attorney’s office 
has reviewed. 

 

ATTACHMENTS: 

Attachment A:  Amendment No.1  with Egan Company for Transit Station drain pipe 
replacement               

 


